

ICH E6(R2) EWG Work Plan

15 August 2014

Topic Adopted: 15 April 2014

Last Face-to-Face Meeting: Minneapolis, MN, USA – June 2014

1. Anticipated Milestones

Completion Date	Deliverable
<i>March 2015</i>	<i>Step 1 Technical Document</i>
<i>June 2015</i>	<i>Step 2a Technical Document</i>
<i>June 2015</i>	<i>Step 2b Draft Guideline</i>
<i>June 2016</i>	<i>Step 3 Expert draft Guideline</i>
<i>November 2016</i>	<i>Step 4 Final Guideline</i>

2. Timelines

Date	Task / Activity	Details
<i>June 2014</i>	Face to face meeting	<ul style="list-style-type: none">➤ Finalize Business Plan and Concept Paper➤ Begin developing the content of the Addendum
<i>July 2014 - October 2014</i>	Webconferences every 3 weeks	<ul style="list-style-type: none">➤ Developing the content of the addendum➤ Consulting and outreach (e.g., briefings, webconferences) within our regions and resolving feedback received within the regions
<i>November 2014</i>	Face to face meeting	<ul style="list-style-type: none">➤ Discuss any unresolved issues